Tasks Report

Grupo 3-stamps — ISIS2603

Project Start Date: 16 Aug 2016 End Date: 30 Nov 2016

Generated: 13 Nov 2016 3:36PM

Universidad de los Andes

Ciclo 4 Semana 1

Active Tasks

Task	Start Date	Date Due	Responsible	Assigned By	Priority Progress	Status	Time	Billable	Estimated
Caso de Uso R048 Análisis	26 Oct (2016)	01 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.	0%	Late (Started)	30 minutes	0	30 minutes
Diseño R048 Design	26 Oct (2016)	01 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.	0%	Late (Not started)	0	0	30 minutes
Implementacion R048 implementacion	26 Oct (2016)	01 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.	0%	Late (Not started)	0	0	1 hour
Pruebas R048 Calidad Pruebas	26 Oct (2016)	01 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.	0%	Late (Not started)	0	0	1 hour
							30 minutes	None	3 hours

Completed Tasks

Task	Start Date	Date Due	Responsible	Assigned By	Priority I	Progress	Status	Time	Billable	Estimated
Caso de Uso R044 Análisis	26 Oct (2016)	01 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.		100%	Completed 10 Nov (2016) by MARIO EDUARDO H.	50 minutes	0	30 minutes
Caso de Uso R045 Análisis	26 Oct (2016)	01 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.		100%	Completed 10 Nov (2016) by MARIO EDUARDO H.	20 minutes	0	30 minutes
Caso de Uso R046 Análisis	26 Oct (2016)	01 Nov (2016)	DAVID ARMANDO S.	JUAN CARLOS A.		100%	Completed 10 Nov (2016) by DAVID ARMANDO S.	30 minutes	0	30 minutes
Caso de Uso R047 Análisis	26 Oct (2016)	01 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.		100%	Completed 10 Nov (2016) by MARIO EDUARDO H.	20 minutes	0	30 minutes
Diseño R044 Design	26 Oct (2016)	01 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.		100%	Completed 10 Nov (2016) by MARIO EDUARDO H.	30 minutes	0	30 minutes
Diseño R045 Design	26 Oct (2016)	01 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.		100%	Completed 10 Nov (2016) by MARIO EDUARDO H.	30 minutes	0	30 minutes
Diseño R046 Design	26 Oct (2016)	01 Nov (2016)	DAVID ARMANDO S.	JUAN CARLOS A.		100%	Completed 10 Nov (2016) by DAVID ARMANDO S.	30 minutes	0	30 minutes
Diseño R047 Design	26 Oct (2016)	01 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.		100%	Completed 10 Nov (2016) by MARIO EDUARDO H.	20 minutes	0	30 minutes

							15 hours 22 minutes	None	18 hours
Inspeccion de Codigo Calidad Pruebas	26 Oct (2016)	01 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	1 hour	0	1 hour
Inspeccion de Codigo Calidad Pruebas	26 Oct (2016)	01 Nov (2016)	JUAN CARLOS A.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	1 hour	0	1 hour
Inspeccion de Codigo Calidad Pruebas	26 Oct (2016)	01 Nov (2016)	GERMAN ANDRES C.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	1 hour	0	1 hour
Inspeccion de Codigo Calidad Pruebas	26 Oct (2016)	01 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	1 hour	0	1 hour
Inspeccion de Codigo Calidad Pruebas	26 Oct (2016)	01 Nov (2016)	DAVID ARMANDO S.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	1 hour	0	1 hour
Monitoreo Riesgos y Actualizacion en TeamWork planeación	26 Oct (2016)	01 Nov (2016)	GERMAN ANDRES C.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	1 hour	0	1 hour
Pruebas R047 Calidad Pruebas	26 Oct (2016)	01 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.	100%	Completed 10 Nov (2016) by MARIO EDUARDO H.	30 minutes	0	1 hour
Pruebas R046 Calidad Pruebas	26 Oct (2016)	01 Nov (2016)	DAVID ARMANDO S.	JUAN CARLOS A.	100%	Completed 10 Nov (2016) by DAVID ARMANDO S.	1 hour 30 minutes	0	1 hour
Pruebas R045 Calidad Pruebas	26 Oct (2016)	01 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.	100%	Completed 10 Nov (2016) by MARIO EDUARDO H.	30 minutes	0	1 hour
Pruebas R044 Calidad Pruebas	26 Oct (2016)	01 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.	100%	Completed 10 Nov (2016) by MARIO EDUARDO H.	30 minutes	0	1 hour
Implementacion R047 implementacion	26 Oct (2016)	01 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.	100%	Completed 10 Nov (2016) by MARIO EDUARDO H.	20 minutes	0	1 hour
Implementacion R046 implementacion	26 Oct (2016)	01 Nov (2016)	DAVID ARMANDO S.	JUAN CARLOS A.	100%	Completed 10 Nov (2016) by DAVID ARMANDO S.	1 hour	0	1 hour
Implementacion R045 implementacion	26 Oct (2016)	01 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.	100%	Completed 10 Nov (2016) by MARIO EDUARDO H.	37 minutes	0	1 hour
Implementacion R044 implementacion	26 Oct (2016)	01 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.	100%	Completed 10 Nov (2016) by MARIO EDUARDO H.	35 minutes	0	1 hour

Ciclo 4 Semana 2

Active Tasks

Task	Start Date	Date Due	Responsible	Assigned By	Priority Progress	Status	Time	Billable	Estimated
Caso de Uso R049 Análisis	02 Nov (2016)	08 Nov (2016)	GERMAN ANDRES C.	JUAN CARLOS A.	0%	Late (Not started)	0	0	30 minutes
Caso de Uso R050 Análisis	02 Nov (2016)	08 Nov (2016)	JUAN CARLOS A.	JUAN CARLOS A.	0%	Late (Not started)	0	0	30 minutes
Caso de Uso R052 Análisis	02 Nov (2016)	08 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.	0%	Late (Not started)	0	0	30 minutes
Caso de Uso R053 Análisis	02 Nov (2016)	08 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.	0%	Late (Not started)	0	0	30 minutes

Diseño R049 Design	02 Nov (2016)	08 Nov (2016)	GERMAN ANDRES C.	JUAN CARLOS A.	0%	Late (Not started)	0	0	30 minutes
Diseño R050 Design	02 Nov (2016)	08 Nov (2016)	JUAN CARLOS A.	JUAN CARLOS A.	0%	Late (Not started)	0	0	30 minutes
Diseño R051 Design	02 Nov (2016)	08 Nov (2016)	DAVID ARMANDO S.	JUAN CARLOS A.	0%	Late (Not started)	0	0	30 minutes
Diseño R052 Design	02 Nov (2016)	08 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.	0%	Late (Not started)	0	0	30 minutes
Diseño R053 Design	02 Nov (2016)	08 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.	0%	Late (Not started)	0	0	30 minutes
Implementacion R049 implementacion	02 Nov (2016)	08 Nov (2016)	GERMAN ANDRES C.	JUAN CARLOS A.	0%	Late (Not started)	0	0	3 hours
Implementacion R050 implementacion	02 Nov (2016)	08 Nov (2016)	JUAN CARLOS A.	JUAN CARLOS A.	0%	Late (Not started)	0	0	3 hours
Implementacion R051 implementacion	02 Nov (2016)	08 Nov (2016)	DAVID ARMANDO S.	JUAN CARLOS A.	0%	Late (Not started)	0	0	3 hours
Implementacion R052 implementacion	02 Nov (2016)	08 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.	0%	Late (Not started)	0	0	3 hours
Implementacion R053 implementacion	02 Nov (2016)	08 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.	0%	Late (Not started)	0	0	3 hours
Pruebas R049 Calidad Pruebas	02 Nov (2016)	08 Nov (2016)	GERMAN ANDRES C.	JUAN CARLOS A.	0%	Late (Not started)	0	0	2 hours
Pruebas R050 Calidad Pruebas	02 Nov (2016)	08 Nov (2016)	JUAN CARLOS A.	JUAN CARLOS A.	0%	Late (Not started)	0	0	2 hours
Pruebas R051 Calidad Pruebas	02 Nov (2016)	08 Nov (2016)	DAVID ARMANDO S.	JUAN CARLOS A.	0%	Late (Not started)	0	0	2 hours
Pruebas R052 Calidad Pruebas	02 Nov (2016)	08 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.	0%	Late (Not started)	0	0	2 hours
Pruebas R053 Calidad Pruebas	02 Nov (2016)	08 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.	0%	Late (Not started)	0	0	2 hours
							None	None	29 hours 30 minute

Completed Tasks

Task	Start Date	Date Due	Responsible	Assigned By	Priority Prog	ress Status	Tim	e Billable	Estimated
Seguimiento seguimiento	02 Nov (2016)	08 Nov (2016)	JUAN CARLOS A.	JUAN CARLOS A.	100%	Completed 13 Nov (20 CARLOS A.	116) by JUAN 2 hours	0	2 hours
Caso de Uso R051 Análisis	02 Nov (2016)	08 Nov (2016)	DAVID ARMANDO S.	JUAN CARLOS A.	100%	Completed 10 Nov (20 ARMANDO S.	116) by DAVID 1 hour 5 minutes	0	30 minutes
Monitoreo Riesgos y Actualizacion en TeamWork planeación	02 Nov (2016)	08 Nov (2016)	GERMAN ANDRES C.	JUAN CARLOS A.	100%	Completed 13 Nov (20 CARLOS A.	116) by JUAN 1 hour	0	1 hour
Inspeccion de Codigo Calidad Pruebas	02 Nov (2016)	08 Nov (2016)	DAVID ARMANDO S.	JUAN CARLOS A.	100%	Completed 13 Nov (20 CARLOS A.	116) by JUAN 1 hour	0	1 hour
Inspeccion de Codigo Calidad Pruebas	02 Nov (2016)	08 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.	100%	Completed 13 Nov (20 CARLOS A.	116) by JUAN 1 hour	0	1 hour
Inspeccion de Codigo Calidad Pruebas	02 Nov (2016)	08 Nov (2016)	GERMAN ANDRES C.	JUAN CARLOS A.	100%	Completed 13 Nov (20 CARLOS A.	116) by JUAN 1 hour	0	1 hour
Inspeccion de Codigo Calidad Pruebas	02 Nov (2016)	08 Nov (2016)	JUAN CARLOS A.	JUAN CARLOS A.	100%	Completed 13 Nov (20 CARLOS A.	116) by JUAN 1 hour	0	1 hour
Inspeccion de Codigo Calidad Pruebas	02 Nov (2016)	08 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.	100%	Completed 13 Nov (20 CARLOS A.	116) by JUAN 1 hour	0	1 hour
							9 hours minutes	5 None	8 hours 30 minutes

Ciclo 4 Semana 3

Active Tasks

Task	Start Date	Date Due	Responsible	Assigned By	Priority Progress	Status	Time	Billable	Estimated
Conclusion Ciclo 4 postmortem	09 Nov (2016)	15 Nov (2016)	DAVID ARMANDO S.	JUAN CARLOS A.	0%	Upcoming (within 7 days) (Not started)	0	0	2 hours
Conclusion Ciclo 4 postmortem	09 Nov (2016)	15 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.	0%	Upcoming (within 7 days) (Not started)	0	0	2 hours
Conclusion Ciclo 4 postmortem	09 Nov (2016)	15 Nov (2016)	GERMAN ANDRES C.	JUAN CARLOS A.	0%	Upcoming (within 7 days) (Not started)	0	0	2 hours
Conclusion Ciclo 4 postmortem	09 Nov (2016)	15 Nov (2016)	JUAN CARLOS A.	JUAN CARLOS A.	0%	Upcoming (within 7 days) (Not started)	0	0	2 hours
Conclusion Ciclo 4 postmortem	09 Nov (2016)	15 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.	0%	Upcoming (within 7 days) (Not started)	0	0	2 hours
Actualizacion Final Wiki Matriz Reqs y Reqs Ciclo 4 Miscelaneo	09 Nov (2016)	15 Nov (2016)	DAVID ARMANDO S.	JUAN CARLOS A.	0%	Upcoming (within 7 days) (Not started)	0	0	30 minutes
Actualizacion Final Wiki Matriz Reqs y Reqs Ciclo 4 Miscelaneo	09 Nov (2016)	15 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.	0%	Upcoming (within 7 days) (Not started)	0	0	30 minutes
Actualizacion Final Wiki Matriz Reqs y Reqs Ciclo 4 Miscelaneo	09 Nov (2016)	15 Nov (2016)	GERMAN ANDRES C.	JUAN CARLOS A.	0%	Upcoming (within 7 days) (Not started)	0	0	30 minutes
Actualizacion Final Wiki Matriz Reqs y Reqs Ciclo 4 Miscelaneo	09 Nov (2016)	15 Nov (2016)	JUAN CARLOS A.	JUAN CARLOS A.	0%	Upcoming (within 7 days) (Not started)	0	0	30 minutes
Actualizacion Final Wiki Matriz Reqs y Reqs Ciclo 4 Miscelaneo	09 Nov (2016)	15 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.	0%	Upcoming (within 7 days) (Not started)	0	0	30 minutes
							None	None	12 hours 30 minutes

Completed Tasks

Task	Start Date	Date Due	Responsible	Assigned By	Priority Progress	Status	Time	Billable	Estimated
Seguimiento seguimiento	09 Nov (2016)	15 Nov (2016)	JUAN CARLOS A.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	2 hours	0	2 hours
Monitoreo Riesgos y Actualizacion en TeamWork planeación	09 Nov (2016)	15 Nov (2016)	GERMAN ANDRES C.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	1 hour	0	1 hour
Inspeccion de Codigo Calidad Pruebas	09 Nov (2016)	15 Nov (2016)	DAVID ARMANDO S.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	1 hour	0	1 hour
Inspeccion de Codigo Calidad Pruebas	09 Nov (2016)	15 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	1 hour	0	1 hour
Inspeccion de Codigo Calidad Pruebas	09 Nov (2016)	15 Nov (2016)	GERMAN ANDRES C.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	1 hour	0	1 hour

							15 hours	None	15 hours
Revision de Control de Cambios Calidad	09 Nov (2016)	15 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	1 hour	0	1 hour
Revision de Control de Cambios Calidad	09 Nov (2016)	15 Nov (2016)	JUAN CARLOS A.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	1 hour	0	1 hour
Revision de Control de Cambios Calidad	09 Nov (2016)	15 Nov (2016)	GERMAN ANDRES C.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	1 hour	0	1 hour
Revision de Control de Cambios Calidad	09 Nov (2016)	15 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	1 hour	0	1 hour
Revision de Control de Cambios Calidad	09 Nov (2016)	15 Nov (2016)	DAVID ARMANDO S.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	1 hour	0	1 hour
Revision de Costos de Calidad Calidad	09 Nov (2016)	15 Nov (2016)	JUAN CARLOS A.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	2 hours	0	2 hours
Inspeccion de Codigo Calidad Pruebas	09 Nov (2016)	15 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	1 hour	0	1 hour
Inspeccion de Codigo Calidad Pruebas	09 Nov (2016)	15 Nov (2016)	JUAN CARLOS A.	JUAN CARLOS A.	100%	Completed 13 Nov (2016) by JUAN CARLOS A.	1 hour	0	1 hour

Generated for JUAN CARLOS ARIAS RAMIREZ at 3:36PM 13/11/2016