Tasks Report

Grupo 3-stamps — ISIS2603

Project Start Date: 16 Aug 2016 **End Date**: 30 Nov 2016

Generated: 13 Nov 2016 3:34PM

Ciclo 4 Semana 1

Active Tasks

Task	Start Date	Date Due	Responsible	Assigned By	Priority	Progress	Status	Time	Billable	Estimated
Caso de Uso R048 Análisis	26 Oct (2016)	01 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.		0%	Late (Started)	30 minutes	0	30 minutes
Diseño R048 Design	26 Oct (2016)	01 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.		0%	Late (Not started)	0	0	30 minutes
Implementacion R048 implementacion	26 Oct (2016)	01 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.		0%	Late (Not started)	0	0	1 hour
Pruebas R048 Calidad Pruebas	26 Oct (2016)	01 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.		0%	Late (Not started)	0	0	1 hour
								30 minutes	**None**	**3 hours**

Ciclo 4 Semana 2

Active Tasks

Task	Start Date	Date Due	Responsible	Assigned By	Priority	Progress	Status	Time	Billable	Estimated
Caso de Uso R049 Análisis	02 Nov (2016)	08 Nov (2016)	GERMAN ANDRES C.	JUAN CARLOS A.		0%	Late (Not started)	0	0	30 minutes
Caso de Uso R050 Análisis	02 Nov (2016)	08 Nov (2016)	JUAN CARLOS A.	JUAN CARLOS A.		0%	Late (Not started)	0	0	30 minutes
Caso de Uso R052 Análisis	02 Nov (2016)	08 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.		0%	Late (Not started)	0	0	30 minutes
Caso de Uso R053 Análisis	02 Nov (2016)	08 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.		0%	Late (Not started)	0	0	30 minutes
Diseño R049 Design	02 Nov (2016)	08 Nov (2016)	GERMAN ANDRES C.	JUAN CARLOS A.		0%	Late (Not started)	0	0	30 minutes
Diseño R050 Design	02 Nov (2016)	08 Nov (2016)	JUAN CARLOS A.	JUAN CARLOS A.		0%	Late (Not started)	0	0	30 minutes
Diseño R051 Design	02 Nov (2016)	08 Nov (2016)	DAVID ARMANDO S.	JUAN CARLOS A.		0%	Late (Not started)	0	0	30 minutes
Diseño R052 Design	02 Nov (2016)	08 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.		0%	Late (Not started)	0	0	30 minutes
Diseño R053 Design	02 Nov (2016)	08 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.		0%	Late (Not started)	0	0	30 minutes

Implementacion R049	implementacion	02 Nov (2016)	08 Nov (2016)	GERMAN ANDRES C.	JUAN CARLOS A.	0%	Late (Not started)	0	0	3 hours
Implementacion R050	implementacion	02 Nov (2016)	08 Nov (2016)	JUAN CARLOS A.	JUAN CARLOS A.	0%	Late (Not started)	0	0	3 hours
Implementacion R051	implementacion	02 Nov (2016)	08 Nov (2016)	DAVID ARMANDO S.	JUAN CARLOS A.	0%	Late (Not started)	0	0	3 hours
Implementacion R052	implementacion	02 Nov (2016)	08 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.	0%	Late (Not started)	0	0	3 hours
Implementacion R053	implementacion	02 Nov (2016)	08 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.	0%	Late (Not started)	0	0	3 hours
Pruebas R049	Calidad Pruebas	02 Nov (2016)	08 Nov (2016)	GERMAN ANDRES C.	JUAN CARLOS A.	0%	Late (Not started)	0	0	2 hours
Pruebas R050	Calidad Pruebas	02 Nov (2016)	08 Nov (2016)	JUAN CARLOS A.	JUAN CARLOS A.	0%	Late (Not started)	0	0	2 hours
Pruebas R051	Calidad Pruebas	02 Nov (2016)	08 Nov (2016)	DAVID ARMANDO S.	JUAN CARLOS A.	0%	Late (Not started)	0	0	2 hours
Pruebas R052	Calidad Pruebas	02 Nov (2016)	08 Nov (2016)	DAVID ERNESTO P.	JUAN CARLOS A.	0%	Late (Not started)	0	0	2 hours
Pruebas R053	Calidad Pruebas	02 Nov (2016)	08 Nov (2016)	MARIO EDUARDO H.	JUAN CARLOS A.	0%	Late (Not started)	0	0	2 hours
								None	**None**	**29 hours 30 minutes**

Generated for JUAN CARLOS ARIAS RAMIREZ at 3:34PM 13/11/2016