Tasks Report

Grupo 3 — ISIS2603

Universidad de los Andes
Colombia

Project Start Date: 16 Aug 2016 **End Date**: 30 Nov 2016

Generated: 30 Sep 2016 3:35PM

General tasks

Completed Tasks

Task	Start Date	Due Date	Responsible	Assigned By	Priority	Progress	Status	Estimated	Time	Billable
Retrospectiva ciclo 1	30/08/2016	30/08/2016	MARIO EDUARDO H.|JUAN CARLOS A.|GERMAN ANDRES C.|DAVID ERNESTO P.|DAVID ARMANDO S.	DAVID ERNESTO P.		100%	Completed 19/09/2016 by DAVID ERNESTO P.	30 mins	30 mins	0
Definición de requerimientos del ciclo 2 y asignación de responsables	30/08/2016	30/08/2016	MARIO EDUARDO H.|JUAN CARLOS A.|GERMAN ANDRES C.|DAVID ERNESTO P.|DAVID ARMANDO S.	DAVID ERNESTO P.		100%	Completed 19/09/2016 by DAVID ERNESTO P.	30 mins	30 mins	0
Revisión de los riesgos documentados en teamwork	30/08/2016	30/08/2016	MARIO EDUARDO H.|JUAN CARLOS A.|GERMAN ANDRES C.|DAVID ERNESTO P.|DAVID ARMANDO S.	DAVID ERNESTO P.		100%	Completed 19/09/2016 by DAVID ERNESTO P.	30 mins	30 mins	0
Subir a git, el requerimiento seleccionado para desarrollar	30/08/2016	20/09/2016	MARIO EDUARDO H.|JUAN CARLOS A.|GERMAN ANDRES C.|DAVID ERNESTO P.|DAVID ARMANDO S.	DAVID ERNESTO P.		100%	Completed 19/09/2016 by DAVID ERNESTO P.	30 mins	30 mins	0
Desarrollar requerimiento: Guardar la información de contacto (Dirección y teléfono) de clientes y artistas.	30/08/2016	20/09/2016	GERMAN ANDRES C.	DAVID ERNESTO P.		100%	Completed 20/09/2016 by GERMAN ANDRES C.	4 hrs	0	0

Desarrollar requerimiento: Registrar Calificación y popularidad del artista	30/08/2016	20/09/2016	GERMAN ANDRES C.	DAVID ERNESTO P.		100%	Completed 20/09/2016 by GERMAN ANDRES C.	2 hrs	0	0
Elaborar las pruebas del requerimiento del ciclo 1: Agregar atributo "Calificación" a la estampa	30/08/2016	20/09/2016	GERMAN ANDRES C.	DAVID ERNESTO P.		100%	Completed 20/09/2016 by GERMAN ANDRES C.	1 hr	0	0
								9 hours	**2 hours**	**None**