Tasks Report

Grupo 3 — ISIS2603

Project Start Date: 16 Aug 2016 End Date: 30 Nov 2016

Generated: 30 Sep 2016 3:29PM



General tasks

Completed Tasks

Task	Start Date	Due Date	Responsible	Assigned By	Priority	Progress	Status	Estimated	Time	Billable
Retrospectiva ciclo 1	30/08/2016	30/08/2016	MARIO EDUARDO H. JUAN CARLOS A. GERMAN ANDRES C. DAVID ERNESTO P. DAVID ARMANDO S.	DAVID ERNESTO P.		100%	Completed 19/09/2016 by DAVID ERNESTO P.	30 mins	30 mins	0
Definición de requerimientos del ciclo 2 y asignación de responsables	30/08/2016	30/08/2016	MARIO EDUARDO H. JUAN CARLOS A. GERMAN ANDRES C. DAVID ERNESTO P. DAVID ARMANDO S.	DAVID ERNESTO P.		100%	Completed 19/09/2016 by DAVID ERNESTO P.	30 mins	30 mins	0
Revisión de los riesgos documentados en teamwork	30/08/2016	30/08/2016	MARIO EDUARDO H. JUAN CARLOS A. GERMAN ANDRES C. DAVID ERNESTO P. DAVID ARMANDO S.	DAVID ERNESTO P.		100%	Completed 19/09/2016 by DAVID ERNESTO P.	30 mins	30 mins	0
Subir a git, el requerimiento seleccionado para desarrollar	30/08/2016	20/09/2016	MARIO EDUARDO H. JUAN CARLOS A. GERMAN ANDRES C. DAVID ERNESTO P. DAVID ARMANDO S.	DAVID ERNESTO P.		100%	Completed 19/09/2016 by DAVID ERNESTO P.	30 mins	30 mins	0
Desarrollar requerimiento: Agregar galería a lista de deseos	30/08/2016	20/09/2016	DAVID ERNESTO P.	DAVID ERNESTO P.		100%	Completed 19/09/2016 by DAVID ERNESTO P.	4 hrs	6 hrs	0
							,	6 hours	8 hours	None

Generated for Rubby Casallas at 3:29PM 30/09/2016