Tasks Report

Grupo 3 — ISIS2603

Project Start Date: 16 Aug 2016 End Date: 30 Nov 2016

Generated: 30 Sep 2016 3:04PM



General tasks

Active Tasks

Task	Start Date	Due Date	Responsible	Assigned By	Priority	Progress	Status	Estimated	Time	Billable
Realizar pruebas del requerimiento del ciclo 1: Agregar atributo "Disponib para venta" a la estampa	30/08/2016 e	20/09/2016	DAVID ARMANDO S.	DAVID ERNESTO P.		0%	Late (Not started)	1 hr	0	0
							1 hour	None	None	

Completed Tasks

Task	Start Date	Due Date	Responsible	Assigned By	Priority	Progress	Status	Estimated	Time	Billable
Retrospectiva ciclo 1	30/08/2016	30/08/2016	MARIO EDUARDO H. JUAN CARLOS A. GERMAN ANDRES C. DAVID ERNESTO P. DAVID ARMANDO S.	DAVID ERNESTO P.		100%	Completed 19/09/2016 by DAVID ERNESTO P.	30 mins	30 mins	0
Definición de requerimientos del ciclo 2 y asignación de responsables	30/08/2016	30/08/2016	MARIO EDUARDO H. JUAN CARLOS A. GERMAN ANDRES C. DAVID ERNESTO P. DAVID ARMANDO S.	DAVID ERNESTO P.		100%	Completed 19/09/2016 by DAVID ERNESTO P.	30 mins	30 mins	0
Revisión de los riesgos documentados en teamwork	30/08/2016	30/08/2016	MARIO EDUARDO H. JUAN CARLOS A. GERMAN ANDRES C. DAVID ERNESTO P. DAVID ARMANDO S.	DAVID ERNESTO P.		100%	Completed 19/09/2016 by DAVID ERNESTO P.	30 mins	30 mins	0

Subir a git, el requerimiento seleccionado para desarrollar	30/08/2016	20/09/2016	MARIO EDUARDO H. JUAN CARLOS A. GERMAN ANDRES C. DAVID ERNESTO P. DAVID ARMANDO S.	DAVID ERNESTO P.		100%	Completed 19/09/2016 by DAVID ERNESTO P.	30 mins	30 mins	0
Desarrollar requerimiento: Interfaz gráfica	30/08/2016	20/09/2016	DAVID ARMANDO S.	DAVID ERNESTO P.		100%	Completed 19/09/2016 by DAVID ARMANDO S.	4 hrs	11 hrs 30 mins	0
							6 hours	13 hours 30 minutes	None	

Generated for Rubby Casallas at 3:04PM 30/09/2016