Tasks Report

Grupo 3 — ISIS2603

Project Start Date: 16 Aug 2016 End Date: 30 Nov 2016

Generated: 30 Sep 2016 3:47PM



General tasks

Completed Tasks

Task	Start Date	Due Date	Responsible	Assigned By	Priority	Progress	Status	Estimated	Time	Billable
Retrospectiva ciclo 1	30/08/2016	30/08/2016	MARIO EDUARDO H. JUAN CARLOS A. GERMAN ANDRES C. DAVID ERNESTO P. DAVID ARMANDO S.	DAVID ERNESTO P.		100%	Completed 19/09/2016 by DAVID ERNESTO P.	30 mins	30 mins	0
Definición de requerimientos del ciclo 2 y asignación de responsables	30/08/2016	30/08/2016	MARIO EDUARDO H. JUAN CARLOS A. GERMAN ANDRES C. DAVID ERNESTO P. DAVID ARMANDO S.	DAVID ERNESTO P.		100%	Completed 19/09/2016 by DAVID ERNESTO P.	30 mins	30 mins	0
Revisión de los riesgos documentados en teamwork	30/08/2016	30/08/2016	MARIO EDUARDO H. JUAN CARLOS A. GERMAN ANDRES C. DAVID ERNESTO P. DAVID ARMANDO S.	DAVID ERNESTO P.		100%	Completed 19/09/2016 by DAVID ERNESTO P.	30 mins	30 mins	0
Subir a git, el requerimiento seleccionado para desarrollar	30/08/2016	20/09/2016	MARIO EDUARDO H. JUAN CARLOS A. GERMAN ANDRES C. DAVID ERNESTO P. DAVID ARMANDO S.	DAVID ERNESTO P.		100%	Completed 19/09/2016 by DAVID ERNESTO P.	30 mins	30 mins	0
Desarrollar requerimiento: Carrito de compras	30/08/2016	20/09/2016	MARIO EDUARDO H.	DAVID ERNESTO P.		100%	Completed 20/09/2016 by MARIO EDUARDO H.	4 hrs	2 hrs	0
Desarrollar requerimiento: Compras realizadas	30/08/2016	20/09/2016	MARIO EDUARDO H.	DAVID ERNESTO P.		100%	Completed 20/09/2016 by MARIO EDUARDO H.	2 hrs	1 hr	0
Desarrollar requerimiento: Visualizar compras realizadas	30/08/2016	20/09/2016	MARIO EDUARDO H.	DAVID ERNESTO P.		100%	Completed 20/09/2016 by MARIO EDUARDO H.	2 hrs	30 mins	0

1 of 2

Desarrollar requerimiento: Visualizar carrito de compras	30/08/2016	20/09/2016	MARIO EDUARDO H.	DAVID ERNESTO P.	100%	Completed 20/09/2016 by MARIO EDUARDO H.	3 hrs	30 mins	0
Realizar pruebas del requerimiento 1: Agregar atributo "Material" a la camiseta	30/08/2016	20/09/2016	MARIO EDUARDO H.	DAVID ERNESTO P.	100%	Completed 20/09/2016 by MARIO EDUARDO H.	1 hr	1 hr	0
Realizar las pruebas del requerimiento 1: Agregar atributo "Popularidad" a la estampa	30/08/2016	20/09/2016	MARIO EDUARDO H.	DAVID ERNESTO P.	100%	Completed 20/09/2016 by MARIO EDUARDO H.	1 hr	1 hr	0
					·		15 hours	8 hours	None

Generated for Rubby Casallas at 3:47PM 30/09/2016